
2109 Bridge Avenue 
Building B 

Point Pleasant, New Jersey 08742 
(732) 295-2144 

Fax (732) 295-2150 Consultants, Inc. JMc Environmental 

April 5, 2012 

United States Environmental Protection Agency - Region 2 
DECA - PTSB - Toxic Substances (MS-105) 
2890 Woodbridge Avenue (MS-105) 
Edison, New Jersey 08837 

Attn.: Henry Mazzucca, P.E., Chief 

Re: 	9th Quarterly Status Report 
PCB Remedial Action 
Arsynco, Inc. Site 
Carlstadt, New Jersey 

Dear Mr. Mazzucca: 

In accordance with Section S of the USEPA's Approval for Risk-Based Clean-up/Disposal of 
Polychlorinated Biphenyl Remediation Waste for the Arsynco site, which became effective on July 21, 
2009 (the "EPA Approval"), the following provides the 9th Quarterly Status Report for the PCB remedial 
action at the Arsynco facility. 

The following activities/actions have occurred in relation to the site since the 8th Quarterly Status Report 
was submitted to EPA on December 29, 2011: 

On October 31, 2011, Arsynco received a letter from EPA that provided EPA's comments on the 
financial assurance documents previously submitted by Arsynco. On January 6, 2012, Arsynco 
submitted an e-mail reply to EPA's letter. The e-mail response was submitted to Ms. Vickie 
Pane, of EPA, and requested clarification and specificity on EPA's comments to ensure that 
Arsynco's responses would fully satisfy EPA's requirements. On January 10, 2012, Arsynco 
submitted a second e-mail to Ms. Pane that provided a signed version of the letter of credit, 
which addressed one of the comments contained in EPA's October 2011 letter, and again 
requested a response from EPA clarifying the inquiries stated in the January 6, 2012 e-mail. As 
of the date of this letter, no response has been received from EPA on these issues. 

As stated in the 8th Quarterly Status Report, on September 16, 2011, Arsynco submitted to EPA 
a revised version of the Engineering and Monitoring Plan (E&M Plan) for the site. The revised 
E&M Plan document provided details of the proposed approach to confirmatory soil sampling in 
the areas where PCB remediation waste materials are to be excavated. The confirmatory soil 
sampling program proposed in the revised E&M Plan was discussed in detail with EPA during a 
May 27, 2011 meeting at EPA's offices in Edison, New Jersey and was the same program that 
your office verbally agreed to support. As of the date of this letter, no response has been 
received from EPA on the revised sampling approach and the E&M Plan. Arsynco is awaiting 
EPA's response so that the pre-excavation sampling program can be completed to allow for the 
coordination and scheduling of the PCB remediation activities. 
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The approval of the E&M Plan, as well as the resolution of the remaining financial surety issues, is 
critical to allow the PCB remediation program and the additional remediation activities required at this 
site to move forward. Arsynco would like to take advantage of the nice weather at this time to complete 
the extensive pre-excavation PCB sampling program outlined in the E&M Plan. Therefore, we 
respectively request EPA's timely review and response to the E&M Plan and remaining financial surety 
questions. 

Should you have any questions or require additional information regarding this matter, please feel free to 
contact me at (732) 295-2144. 

Very truly yours, 

~ ~Ul 
James . Clabby 
President 

cc: 	Vickie Pane, USEPA 
Atwood Davis, NJDEP 
Ed Kelly 
Douglas Reid-Green 
James Dillon 
Keith McManus, Esq. 
Rusty Norris 
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